15L Route Improvements – Project Status (as of August 6, 2019)

Schedule subject to change

- Bus stops currently under construction
  - Eastbound Downing
  - Eastbound Steele

- Bus stop reopened after construction, shelter and amenities will be placed at a later date TBD

- Bus stops with construction planned soon
  - Eastbound Colorado (new location), starting August 12
  - Westbound Elm, starting August 12
  - Eastbound Monaco, starting August 19
  - Eastbound Elm, date TBD
  - Westbound Monaco, date TBD
  - Westbound Broadway, date TBD
  - Eastbound Lincoln, date TBD
  - Westbound Colorado, date TBD